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USACE Navigation Dredging Projects: 
New Work (deepening):                                                                                           POC:  Joseph J. Seebode, (212) 264-0110 

Project Description Status 
Kill van Kull, NY & NJ 
(Phase 2: from 40’ to 45’) 

Channel Deepening Contract Areas 1, 2, 3, 4a and 7 are complete.   Contract Area 5 (Bergen Point) dredging 
operations to 45’ began on 13 April 2002 and are over 90% complete; drilling and blasting are 
currently ongoing in the vicinity of Bergen Point.  Port Authority dredging to 50’ is ongoing at the 
same time under a DA Permit issued in August 2002. Contract Area 6 dredging operations 
began in October 02 and are over 98% complete; the majority of non-HARS material is going to 
the Linden Landfill after amendment, with overflow material going to the Fountain Avenue 
Landfill in Brooklyn, NY. Red clay is going to the HARS.  Area 8 (including a portion of Area 4b) 
was awarded 24 May 2003 with dredging operations beginning July 03’. This contract is 
approximately 25% complete. Note: the remaining portion of Contract Area 4b is being deferred 
for later consolidation with the 50’ deepening project. Execution of the work described above will 
bring to completion the 45” channel deepening project in the Kill van Kull by the end of calendar 
year 04’.  
 

Port Jersey Channel, NJ 
(from 35/38’ to 41’) 

Channel deepening - 
New Federal Channel 

A Project Cooperation Agreement was executed in July 2002. The first construction contract was 
awarded on October 28, 2002 to DonJon Marine. Dredging was initiated on 16 Jan 03 with 
placement of non-HARS material at the OENJ Bayonne Landfill.  Dredging of the Pleistocene, 
HARS suitable glacial till and red-brown clay materials is underway and will continue thru the 
remainder of the year. The Plans & Specifications for the next contract have been advertised 
with a bid opening scheduled for November 4, 2003.  The second contract is anticipating 
removal of approximately 715,000 cubic yards of non-HARS material, which is targeted for 
processing and beneficial use via placement at an upland site, and approximately 65, 000 yards 
of clean materials that will be beneficially used to cap the HARS. 
 

Arthur Kill Channel, 
Howland Hook, NY & NJ 
(from 35’ to 40/ 41’) 

Channel Deepening A Project Cooperation Agreement was executed in July 2002. The first construction contract was 
awarded to Donjon Marine on 9 May 03. Notice to Proceed was issued on 19 June 03, and 
construction was initiated in late July 03. Non-HARS material dredged from the first contract area 
is being amended and beneficially re-used in support of closing Landfill 1-E in the Hackensack 
Meadowlands or at the OENJ-Bayonne Landfill.  A Public Notice announcing the results of 
HARS testing for the first contract area was issued on 15 September 2003; the PN comment 
period closed on 14 October 2003. Comment letters received are being addressed, The second 
contract, which will combine Areas 2&3 adjacent to the Howland Hook Container Terminal, is 
scheduled for advance notice of solicitation in December 03. 
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Studies & Design Efforts:                                                                                                       POC:  Tom Shea, (212) 264-5570  
Project Description Status 
Raritan Bay Anchorage, 
NY & NJ 

Anchorage 
Improvement 

No current sponsorship.  No project currently under consideration. 
 
 

NY Harbor Anchorage, NY Anchorage 
Improvement 

Feasibility Cost Sharing Agreement signed July 2000.   Feasibility study ongoing, examining Red 
Hook Anchorage only. U.S. Coast Guard and Pilots are supporting an examination of Anchorage 
deepening efforts for port security. 
 

NY / NJ Harbor 
Deepening Project (50’) 

Channel Deepening 
Project 

Design Agreement executed 29 Jan 2001.  Engineering & Design effort underway. Draft PCA 
submitted to sponsor for negotiation. Updated Project Management Plan completed for 
consolidated plan. A Limited Reevaluation Report and NEPA Environmental Assessment for 
consolidated implementation of the 50’ deepening with predecessor projects are presently being 
developed. PCA execution is scheduled for May 2004. 
 

Arthur. Kill-- Morses Creek 
to Perth Amboy, NJ  

Channel Deepening 
Study 
 

905b Analysis completed Sep 99, Negative findings. The NJ Petroleum Council has requested a    
re-analysis of the study area based on new information.   
 

Claremont Terminal, NJ Channel deepening - 
New Federal channel 

Project not federally justified based on increased disposal costs.  Private developer (Hugo Neu 
Schnitzer East (HNSE)) moving ahead with a channel deepening program under Federal and 
state permits. Channel deepening efforts by HNSE were completed in the Fall of 2002. 

Arthur Kill to (45’) Channel Deepening 
Study 

This project will likely be permanently deferred in light of being superceded by the New York and 
New Jersey Harbor Deepening Project that will deepen the Arthur Kill to 50 feet to the southern 
extent of the New York Container Terminal. 
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Federal O&M Dredging Projects                                                     POC: John F. Tavolaro, (212) 264-9021 
Project Estimated Quantity 

(CY) 
Targeted 

Placement Site 
Status 

Flushing Bay & Creek, NY 80,000 TBD 2-Step procurement. PN issued on 13 Nov 01. Advance notice to bidders issued 
28 Jan 02. Technical Evaluation Board (TEB) finished evaluating revised 
proposals submitted by offerers on 17 Dec 02.  Bid opening occurred 18 March 
03.  Contract awarded to Bean Dredging. Dredging activities essentially 
complete. 

NY & NJ Channels (Arthur Kill), NY & NJ 200,000 TBD 2-Step procurement. PN issued on 13 Nov 01. Advance notice to bidders issued 
28 Jan 02. Technical Evaluation Board (TEB) has finished evaluating revised 
proposals submitted by offerers on 17 Dec 02.  Bid opening occurred 18 March 
03.  Contract awarded to Don Jon. Dredging activities essentially complete. 

NY & NJ Channels (Seguine Point), NY & NJ 100,000 HARS FY04 dredging project.  HARS testing under way. 

 
 

Regulatory Branch – Permits Issued:      

Permits Issued for HARS Placement:  POC:  Richard L. Tomer, (212) 264-3996 

Permittee Date Issued Date 
Expires 

Volume Location 

Port Authority of NY& NJ, Confined Disposal Facility (NBCDF), Facility (Site 1S) 
construction is complete, Capping to be completed 5/20/97  

   

  

    

   

5/19/07 1,405,000 Port Newark, Newark, NJ 

        Port Authority of NY&NJ Berths 68-74/82-92; Port Newark/Port Elizabeth  

        (partly complete; dredging underway) 
10/16/02     10/16/05       254,010 

HARS 

Newark Bay 

Upland 

New York City Economic Development Corp.  –  Passenger Ship Terminal  (2001 
and 2002 Dredging Cycle Completed)(2003 Dredging Cycle Complete) 3/21/01 3/21/04 440,000 Hudson River      New York, 

NY 

IMTT – Bayonne, Pier 5C (completed) 9/4/01 9/4/04 Kill Van Kull  95,000 

Port Authority of NY & NJ Berths 57 – 63 (Port Newark/ Port Elizabeth) (complete) 5/02/02 5/02/05 152,000 Newark Bay  

National Park Service (Ellis Island) (complete) 5/31/02 5/31/05 55,000 NY Harbor (Upper Bay)  

Port Imperial Corporation 7/10/02 7/10/05 194,146 Hudson River, NJ 

PANYNJ-KVK Area 5- 1,186,000 CY of rock to go to fishing reef; 64,700 CY of 
dredged material to go to upland site. Permit modified on 14 Nov 2002 for 245,000 
CY red clay to go to the HARS. 

8/13/02 8/13/05 43,000 Newark Bay/ Kill Van Kull, NJ 

Department of the Navy (NWS Earle) Reaches B and C (complete) 9/25/02 9/25/05 258,400 Sandy Hook Bay 
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   American Sugar Refining Company (2002 Maintenance Cycle complete)(2003 
Maintenance Cycle Underway) 11/13/02 11/13/05 80,000 Hudson River, NY 

Permits Issued for Upland Placement and Other Actions   POC:  Richard L. Tomer, (212) 264-3996 

Permittee Date Issued Date 
Expires Volume Disposal Method 

Canal Asphalt, Inc. Eastchester Creek (Completed)     

    

   

3/5/96 3/5/06 2,000 Upland

Chevron USA, Inc. (Completed) 10/23/97 20,00010/23/07 Upland

Hugo – NEU Schnitzer (Partially completed) 5/12/00 5/12/10 1,200,000 Newark Bay CDF- Upland, PA 
& JC

St. Lawrence Cement Co. 5/9/00 5/9/10 2,500 Upland PA or LI 

Amerada Hess Corp., Newark Bay  8/31/00 8/31/10 20,500 Upland – NJMR Decon. Site  

Interstate Materials Corp.  10/19/00 10/19/03 217,000 Upland – Out of region 

Motiva Enterprises, LLC  11/1/00 11/1/10 38,000 Upland – NJMR Decon. Site 

Stolthaven Perth Amboy (5.8kCY) 10/10/00   

    

    

     

    

    

   

   

   

   

     

10/10/10 5,800 Upland – On-site 

NYCDEP – Newtown Creek WPCP Upgrade 12/13/00 12/13/10 23,200 Upland

NYC DOT – Whithall St. Ferry Terminal 4/18/01 4/18/04 Upland4,500

Amerada Hess, Raritan River 5/8/01 5/8/04 500 Re-profiling

NY Waterways, Newport Ferry, Jersey City, NJ (complete) 3/20/02 3/20/05 20,000 Upland

Port Authority of NY&NJ All Berths; Port Newark/Port Elizabeth (dredging 
underway) 

10/16/02 10/16/12 351,000 Upland

IMTT – Bayonne, Pier 5C (complete) 9/4/01 9/4/04 25,000 OENJ Bayonne, NJ 

IMTT – Bayonne, Pier 6, (complete) 7/24/01 7/24/04 17,565 OENJ Bayonne, NJ 

Consolidated Edison – 59th St. Generating Station at Pier 98  9/28/01 9/28/04 35,000 OENJ Bayonne, NJ 

Brooklyn Navy Yard Development Corp. (First Phase complete) 10/26/01 10/26/11 500,000 Upland Disposal

         NYC Economic Development Corporation (complete) 12/7/01 12/7/04 10,500 Pennsylvania Avenue Landfill, 
Brooklyn, NY 

NYCDEP – Cryders Lane Outfall Diversion Channel 1/3/02 1/3/05 1,734 Upland Disposal
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Port Authority of NY & NJ (Port Newark / Port Elizabeth) 5/02/02 5/02/05 49,000 OENJ Bayonne, NJ 

CITGO – Arthur Kill 4/26/02 4/26/05 35,000 NBCDF

U.S. Gypsum (125k CY) (complete) 10/07/02 10/07/05 125,010 OENJ Bayonne, NJ 

Port Regalle Yacht Club 1/24/03 1/24/13 1,500 Upland Disposal

Port Authority of NY&NJ- Battery Park City Ferry Terminal 1/29/03 1/29/06 2,000 Upland Disposal

Dept. of the Navy (NWS Earle) Reach A (Dredging ongoing) 8/29/2003 8/29/2006 55,000 Upland

 
 
Permits Issued for Open Water Disposal in Long Island Sound: 

 

Permittee Date Issued Date Expires Volume Disposal Method 

City of Rye (Sed Basin) 

 

12/11/00  

  

  

  

  

12/11/03 1,000 Open Water Disposal 

Bay Head Group 

 

4/23/01 4/23/05 16,590 Open Water Disposal 

NY Athletic Club- Yacht Club 

 

7/29/02 7/29/05 20,500 Open Water Disposal 

City of Rye (Sedimentation Basin and Marina) (Dredging Partially Complete) 

 

11/21/02 11/21/05 20,000 Open Water Disposal 

Wyncote Yacht Club 

 

9/26/03 9/26/06 6,600 Open Water Disposal 
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Regulatory Branch – Active Permit Actions:                              POC:  Richard L. Tomer, (212) 264-3996  

Applicant  Application
Received 

Sampling & 
Testing Plan 
To Applicant 

Test Data 
Submitted 
For Review 

Public 
Notice 
Issued 

Public Notice 
Comment 

Period Ends 

 
Status 

(Issues to be addressed) 

 

NY Waterways (150k CY) Weehawken, NJ 
Upland  

 

9 Jun 03 N/A N/A 10 Jul 03 TBD Permit Decision Pending 
 

 

OENJ Cherokee Port Reading (1.1 MCY) 
Upland On-site 
 
 

5 May 00 N/A N/A 20 Sep 00 20 Oct 00 Permit Decision Pending  

Duraport Marine Rail (170k CY) KVK 
Upland at OENJ – Cherokee  

16 Jun 00 N/A N/A TBD TBD Public notice pending, awaiting information. 
 
 

NYC Dep. of Trans., Willis Ave. Bridge 
Replacement (2,500 CY) Upland 

TBD     

     

     

TBD TBD TBD TBD Pre-Application meeting held January 29, 2001. 
 
 

Brewer Glen Cove Marina (20.5 kCY) 
Open Water/Long Island Sound 

26 Mar 01 29 Oct 02 10 Jan 03 TBD TBD PN pending. 
 
 

NYCDEP – Paedergat Basin Water Quality 
Facility (59,000 CY) Upland 

30 Apr 01 N/A N/A 25 Jun 01 25 Jul 01 Draft Permits to Applicant on 7 October 2003 
 

NYCEDC – Cross Harbor Freight Project 
2.5 MCY, Disposal Location TBD 
 

TBD TBD TBD TBD TBD Federal Highway Administration and Federal Railroad 
Administration are lead EIS agencies. In pre-
application and EIS preparation phase. 
 
 

BASF/Biogenesis (approx. 130,000 CY) 
Upland on site 

TBD TBD TBD TBD TBD Pre-application meeting held 12 Jul 01. 
 
 

Dept of the Navy, NWS Earle, Pier 3 
Replacement  
(635k CY) Potential HARS 
 

14 Mar 02 16 July 03 21 Oct 03 TBD TBD Testing QA/QC review ongoing 
Environmental Assessment being prepared  
 
 
 
 

Port Authority of NY & NJ- Deeper Berths 
76 and 78 
HARS and Upland Disposal 60CY 

1 Aug 03 N/A N/A 27 Oct 03 1 Dec 03 Modification to existing permit  
 

IM TT- Bayonne, Inc (128k CY) 
Upland/HARS 

15 Apr 03 2 July 03 TBD   TBD TBD Pier A new work and berth deepening  to 45 and 50 ft. 
 
 

NYC Dep’t of Transportation 
113,000 CY (Upland) 

26 Feb 03 N/A N/A 31 March 03 30 Aril 03 Awaiting CZM & WQC Certificates 
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Regulatory Branch – Active Permit Actions (Continued):            POC Richard L. Tomer, (212) 264-3996 
Applicant  Application

Received 
Sampling & 
Testing Plan 
To Applicant 

Test Data 
Submitted For 

Review 

Public 
Notice 
Issued 

Public Notice 
Comment 

Period Ends 

 
Status 

(Issues to be addressed) 
Vanbro Corporation 
(10,000yd3) Arthur Kill 
Upland On-Site 
 

12 July 02 N/A N/A 26 Aug 02 25 Sept 02 Permit Decision Pending 

Poningo Neck Apartments 
Milton Harbor (2,000 CY) 
Open Water Disposal/Long Island Sound 

13 Aug 02 10 Oct 02 23 Dec 02 27 Aug 03 27 Sept 03 Permit Decision Pending 

 
New York City Department of 
Transportation (St. George Ferry 
Terminal Fuel Pier) 
10,000 yd3 

Upland 
 

 
29 Oct 02 

 
N/A 

 
N/A 

 
27 Dec 02 

 
 

 
27 Jan 03 

 
Draft Permits to Applicant on 27 October 03 

Global Terminal Hudson River 17,000 yd3  

Upland 
 

7Aug 03 N/A N/A 9 Sep 03 9 Oct 03 EFH assessment under review. 

Atlantic Salt (37 kCY) 
KvK Upland/HARS 

26 Aug 03 TBD TBD TBD TBD Sampling and Testing plan under review 

 

 
Regulatory Actions  - Dredged Material Disposal / Processing Sites:  
                                                                                                         POC Richard L. Tomer, (212) 264-3996 
Applicant Type Size Status 
 
Newark Bay CDF 2S 
Newark, NJ 

Subaqueous Pit 1.8 MCY Potential HARS action.  (see pending permit actions) 

Newark Bay CDF 2N 
Newark, NJ 

Subaqueous Pit 0.675 MCY Permitted, Not Constructed or Operative.   

Bellemeade Site 
Carteret, NJ 

Landfill Closure / Wetland Fill TBD Permitted, not operative 

Bayonne Landfill 
Bayonne, NJ 

Landfill Closure / Wetland Fill 4.0 MCY Permitted, operative. Landfill remediation activities ongoing. 



 

Updated: November 3, 2003 9

Seaboard (Kopper’s) Site 
Kearny, NJ 

Upland Disposal and Wetland Fill Approx. 1 MCY Permit issued 8 Nov 02.     

Newark Bay Sub-channel Cells 
Newark, NJ 

Subaqueous Channel Dredging 3 MCY DEIS being prepared to assist in regulatory review process.  
No DEIS publication date as of yet. 

Interstate Materials Corporation 
Staten Island, NY 

Processing Facility N/A Permitted, not operative. 

NJ Transit - Long Slip Canal Hoboken, NJ Near-shore Containment  / OWD 350k CY Permitted, not operative. 
Consolidated Technologies Jersey City, NJ Processing / Facility N/A Operative. NJDEP Permit issued. USACE permits not 

required. 
ENCAP & NJMC (formerly HMDC) – 
Lyndhurst & East Rutherford, NJ 

Landfill Closure / Wetland Fill 1 MCY Permitted, not operative.  Permit modification issued August 
30, 2002. 

NYCEDC/NYCDEP Pennsylvania / Fountain 
Aves.  Brooklyn, NY 

Landfill Closure  Permitted as a demonstration project. 

Brooklyn Navy Yard Development Corp. 
 Brooklyn Navy Yard, NY 

Subaqueous Pit 140k CY Pre-application 

OENJ Cherokee – Port Reading. 
 Woodbridge, NJ 

Wetland Fill / Auto Terminal 
Development 

3-4 MCY Permit Decision Pending 

BASF/Biogenesis 
Kearny, NJ 

Decontamination Facility 250,000 CY/YR Pre-application 

Metals Management Northeast, Inc. 
Newark, NJ 

Dredged Material Processing Facility TBD NJDEP permits pending.  USACE permits not required. 

FDP Enterprises 
Jersey City, NJ 

Wetland Fill 1.5 MCY Permitted 

 
 
 


	The monthly summary report on dredging activities within the
	Project
	Description
	Project

	Permittee
	Date Issued
	POC:  Richard L. Tomer, (212) 264-3996


	Permittee
	Applicant
	Applicant

	Type
	Size
	Status
	Subaqueous Pit
	1.8 MCY
	Potential HARS action.  (see pending permit actions)
	Subaqueous Pit
	0.675 MCY
	Permitted, Not Constructed or Operative.
	Landfill Closure / Wetland Fill
	TBD
	Permitted, not operative
	Landfill Closure / Wetland Fill
	4.0 MCY
	Permitted, operative. Landfill remediation activities ongoin
	Upland Disposal and Wetland Fill
	Approx. 1 MCY
	Subaqueous Channel Dredging
	3 MCY
	DEIS being prepared to assist in regulatory review process. 
	Processing Facility
	N/A
	Permitted, not operative.
	Near-shore Containment  / OWD
	350k CY
	Permitted, not operative.
	Processing / Facility
	N/A
	Operative. NJDEP Permit issued. USACE permits not required.
	Landfill Closure / Wetland Fill
	1 MCY
	Permitted, not operative.  Permit modification issued August
	Landfill Closure
	Permitted as a demonstration project.
	Subaqueous Pit
	140k CY
	Pre-application
	Wetland Fill / Auto Terminal Development
	3-4 MCY
	Permit Decision Pending
	Decontamination Facility
	250,000 CY/YR
	Pre-application
	Dredged Material Processing Facility
	TBD
	NJDEP permits pending.  USACE permits not required.
	Wetland Fill
	1.5 MCY
	Permitted


